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277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No 10 days Mon 12/10/07

88 3.1.4.3 Operations Policies doc: Revised version AL AL No No 14 days Wed 10/3/07

245 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No 5 days Wed 10/31/07

90 3.1.4.5 Operations Policies doc: Final version AL AL No No 5 days Mon 11/12/07

226 3.5.2.6 Assess automation of maintenance operations GG AL No No 1 day Tue 12/11/07

141 3.3.3.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Wed 10/17/07

142 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort)GG,AL DEV,REX No No 15 days Wed 10/17/07

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Mon 11/26/07

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort)GG,AL DEV,REX No No 15 days Mon 11/26/07

167 3.5.1.2.2.2.5 REX ops re-installs on candidate machine AL REX No No 2 days Fri 11/2/07

168 3.5.1.2.2.2.6 Switch candidate machine and d0srv047 (fwd + station) (Nov 6) AL REX No No 1 day Tue 11/6/07

173 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL REX No No 1 day Fri 11/9/07

182 3.5.1.2.2.6 REX ops installs software on test fwd node (d0srv47) AL REX No No 2 days Fri 11/9/07

174 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv66) AL REX No No 1 day Mon 11/12/07

175 3.5.1.2.2.4.3 Put fwd node back into system d0srv66 (Nov 13) AL REX No No 1 day Tue 11/13/07

178 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL REX No No 1 day Fri 11/16/07

179 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv15) AL REX No No 2 days Mon 11/19/07

196 3.5.1.3.2.7 REX ops installs software on production samgrid-like node AL REX No No 3 days Tue 11/20/07

180 3.5.1.2.2.5.3 Switch candidate machine and d0srv15 (1 fwd node downtime)  (Nov 15)AL REX No No 1 day Wed 11/21/07

208 3.5.1.4.2.6 REX ops re-installs on test machine AL REX No No 1 day Wed 11/21/07

210 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26-27)AL REX No No 2 days Mon 11/26/07

211 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28-29)AL REX No No 2 days Thu 11/29/07

185 3.5.1.2.2.9 Reinstall LCG fwd node (Dec 4 downtime) GG REX No No 1 day Tue 12/4/07

198 3.5.1.3.2.8.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)AL REX No No 1 day Tue 12/4/07

248 3.5.5.1.6 Understand SAM-Grid representation requirements: Ops part AL RH No No 5 days Wed 10/24/07

249 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No 5 days Wed 10/31/07
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AB2,REX

Develop generic NGOP rules: alarm severity, paging/email notifications
AL Operations Policies doc: Final version

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
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Develop automatic job management framework

AL Assess automation of maintenance operations

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
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